COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2011

ESTI MATE SUMVARY 11: 07: 11
CONTI D C17823 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 17823- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 61.0  DAYS TI VE ALLOW 65 WORK DAYS
US 50 LAS ANl MAS EAST PERCENT TI ME: 93.85 ORI G TI ME ALLOW 65 WORK DAYS
PRQJECT NO. STA0505- 044
US 50 LAS ANI MAS EAST
NAMVE OF RQAD: 050B
PRQJECT OOUNTI ES: BENT
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 30/ 2011 DATE TI ME STARTED 04/01/2011
P.O BOX 566 DATE LET 11/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 11/ 23/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 08/ 2010 DATE ACCEPTED
CANON C TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 04/ 01/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 3,854, 290.83 PARTI Cl PATI NG $ 3,349, 855.03 $ 166, 630. 36
AWARD PROJECT AM: $ 2,883, 475. 47 NON PARTI Ol PATI NG 0. 00 0.00
PERCENT COVPLETE: 86. 91% TOTAL EARNI NGS 3, 349, 855. 03 166, 630. 36
FUNDS AVAI LABLE: $ 504, 435. 80 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 3, 349, 855. 03 166, 630. 36
TOTAL CLAI VB $ 0. 00 RETAI NAGE -43,252.13 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3, 306, 602. 90 166, 630. 36
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 3, 306, 602. 90 166, 630. 36
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 166, 630. 36

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17823-BI D ESTI MATE RUN 07/ 12/ 2011
PRQIECT: STA0505- 044 ESTI MATE NO 0003 11: 07: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 263. 000 0. 000
EACH 261. 000 806. 49
3.09000 261. 000 806. 49
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 224,181. 000 223, 702. 000
Sy 0. 000 0. 00
1. 00000 223, 702. 000 223,702.00
0015 202- 00810 *Renoval of Gound Sign 109. 000 0. 000
EACH 109. 000 3,929. 45
36. 05000 109. 000 3,929. 45
0020 202- 00821 *Renoval of Sign Panel 13. 000 0. 000
EACH 12. 000 309. 00
25. 75000 12. 000 309. 00
0030 203- 01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0035 208- 00002 *Erosion Log (12 Inch) 300. 000 300. 000
LF 0. 000 0. 00
4.12000 300. 000 1, 236. 00
0040 208-00011 *Er osi on Bal es (VWed Free) 40. 000 0. 000
EACH 0. 000 0. 00
15. 70000 0. 000 0. 00
0045 208- 00020 *Silt Fence 1, 000. 000 0. 000
LF 0. 000 0. 00
1. 39000 0. 000 0. 00
0050 208- 00034 *Gravel Bag 20. 000 0. 000
LF 0. 000 0. 00
8. 24000 0. 000 0. 00
0055 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
0. 10000 0. 000 0. 00
0060 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00

300. 00000 0. 000 0. 00



CONTI D C17823 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17823-BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STA0505- 044 ESTI MATE NO 0003 11:07: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0065 208- 00205 Erosi on Control Supervisor 75. 000 38. 000
HOUR 0. 000 0. 00
82. 40000 38. 000 3,131. 20
0070 210-00011  *Reset Mailbox Structure (Type 1) 8. 000 0. 000
EACH 7.000 973. 00
139. 00000 7.000 973. 00
0075 304-09014 Aggregate Base Course (Special) 500. 000 0. 000
TON 355. 240 3,552. 40
10. 00000 355. 240 3,552. 40
0080 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 32. 340
TON 29. 890 2,241.75
75. 00000 62. 230 4, 667. 25
0085 403-34861  Hot Mx Asphalt (Gading SX) (100) (PG 70-28) 38, 076. 440 38, 076. 440
TON 0. 000 0. 00
56. 70000 38, 076. 440 2,158,934. 15
0090 411-10255 Enul si fied Asphalt (S| ow Setting) 17, 607. 000 17, 607. 000
GAL 0. 000 0. 00
2.70000 17, 607. 000 47, 538. 90
0095 612-00001  *Delineator (Type I) 249. 000 0. 000
EACH 148. 000 2,209. 64
14. 93000 148. 000 2,209. 64
0100 612-00002  *Del i neator (Type I1) 279. 000 0. 000
EACH 279. 000 4, 483. 53
16. 07000 279. 000 4, 483. 53
0105 612-00003  *Del i neator (Type I11) 92. 000 0. 000
EACH 76. 000 1, 330. 00
17. 50000 76. 000 1, 330. 00
0110 614-00011 *Sign Panel (Qass I) 371. 000 0. 000
SF 371. 000 4,971. 40
13. 40000 371. 000 4,971. 40
0115 614-00012 *Sign Panel (Cass I1) 1, 240. 000 0. 000
SF 1, 240. 000 20, 050. 80
16. 17000 1, 240. 000 20, 050. 80



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17823-BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STA0505- 044 ESTI MATE NO 0003 11:07:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0120 614-00013 *Sign Panel (Oass Ill) 340. 000 0. 000
SF 0. 000 0.00
22.66000 0. 000 0. 00
0125 614-00615 *Steel Sign Post (W 6x15) 146. 000 0. 000
LF 0. 000 0. 00
41. 20000 0. 000 0. 00
0130 614-00818 *Steel Sign Post (W 8x18) 35. 000 0. 000
LF 0. 000 0. 00
51. 50000 0. 000 0.00
0135 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 28. 000 0. 000
EACH 28. 000 3, 460. 80
123. 60000 28. 000 3, 460. 80
0140 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 90. 000 0. 000
Sl i pbase
EACH 90. 000 29, 475. 00
327. 50000 90. 000 29, 475. 00
0145 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 87. 000 0. 000
Sl i pbase
EACH 87. 000 31, 811.55
365. 65000 87. 000 31, 811.55
0150 614- 03002 *Concrete Footing (Type 2) 8. 000 0. 000
EACH 8. 000 10, 176. 00
1, 272. 00000 8. 000 10, 176. 00
0155 614- 03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 2.000 3, 200. 00
1, 600. 00000 2.000 3, 200. 00
0160 614-80385 *Runble Strip 48, 888. 000 48, 888. 000
LF 0. 000 0. 00
0. 14000 48, 888. 000 6, 844. 32
0165 625- 00001 *Construction Surveying (Hourly) 80. 000 27.000
HOUR 0. 000 0. 00
100. 00000 27.000 2,700. 00
0170 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
180, 000. 00000 1. 000 180, 000. 00



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17823-BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STA0505- 044 ESTI MATE NO 0003 11:07:11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0175 626-01000 Public Information Services 1.000 0. 750
LS 0. 000 0. 00
5, 000. 00000 0. 750 3, 750. 00
0180 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 127. 000 127. 000
SF 0. 000 0. 00
15. 45000 127. 000 1,962. 15
0185 627-00005 *Epoxy Pavement MarKking 508. 000 0. 000
GAL 508. 000 39, 243. 00
77.25000 508. 000 39, 243. 00
0190 627-00011 *Pavenent Marking Paint (Waterborne) 1, 564. 000 1, 564. 000
GAL 0. 000 0. 00
31. 00000 1, 564. 000 48, 484. 00
0195 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 658. 000 642. 500
SF 0. 000 0. 00
12. 36000 642. 500 7,941. 30
0200 630-00000 *Fl aggi ng 2,600. 000 1,772.000
HOUR 21. 000 346. 08
16. 48000 1, 793. 000 29, 548. 64
0205 630- 00007 *Traffic Control Inspection 30. 000 18. 000
DAY 12. 000 370. 80
30. 90000 30. 000 927.00
0210 630-00012 *Traffic Control Management 65. 000 40. 000
DAY 11. 000 3,682. 25
334. 75000 51. 000 17,072.25
0215 630-80001 *Fl ashi ng Beacon (Portable) 5. 000 2.700
EACH 0. 000 0. 00
257. 50000 2.700 695. 25
0220 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
51. 50000 0. 000 0. 00
0225 630-80341 *Construction Traffic Sign (Panel Size A) 28.000 13. 500
EACH 0. 000 0.00
8. 24000 13. 500 111. 24



CONTI D C17823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 17823-BI D ESTI MATE RUN 07/ 12/ 2011
PRQIECT: STA0505- 044 ESTI MATE NO 0003 11: 07: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 630- 80342 *Construction Traffic Sign (Panel Size B) 82. 000 66. 600
EACH 0. 900 7.42
8. 24000 67.500 556. 20
0235 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
4, 635. 00000 1. 800 8, 343. 00
0240 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
yee) EACH 0. 000 0. 00
772.50000 1. 800 1, 390. 50
0245 630- 80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
1. 03000 270. 000 278. 10
0250 630-80430 Runble Strip (Portable) 8. 000 0. 000
EACH 0. 000 0. 00
2, 060. 00000 0. 000 0. 00
0255 630-80510 *Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 030. 00000 0. 000 0. 00
0260 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adj ustnent 46, 428. 100 46, 428. 100
FA 0. 000 0. 00
1. 00000 46, 428. 100 46, 428. 10
0275 700- 70018 F/ A Roadway Snoot hness | ncentive 177, 701. 000 124, 462. 130
FA 0. 000 0. 00
1. 00000 124, 462. 130 124, 462. 13
0280 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 242,759. 910 242,759. 910
FA 0. 000 0. 00

1. 00000 242,759. 910 242,759.91



CONTI D C17823 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17823-BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STA0505- 044 ESTI MATE NO 0003 11:07: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0285 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70023 F/ A On- The-Job Trai nee 922. 250 922. 250
FA 0. 000 0. 00
1. 00000 922. 250 922. 25
0295 700- 70025 F/' A Quality Incentive Paynent 110, 250. 000 -4,512. 880
FA 0. 000 0. 00
1. 00000 -4,512. 880 -4,512. 88
0300 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70031 F/ A | NTERI M SURFACE REPAI R 21, 875. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70050 F/ A Renoval Fl ashi ng Beacon 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosi on Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3, 824, 290.83 $ 166, 630. 36 $ 3, 319, 855. 02
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0320 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0325 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0330 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMI  $ 30, 000. 00 $ 0.00% 30, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 3,854,290.83$

166, 630. 36 $ 3, 349, 855. 02



